
BID RECAP SHEET
1/2/2013

Company: Astra
JobName: REDSTAR [redstar]

Bid: Base Bid

Labor
Materials Hours Rate Labor $ Total

Piping Materials & Labor $277,345 12027.0 $33.00 $396,890 $674,235
Equipment $1,500 0.0 $33.00 $0 $1,500
Fixtures $212,699 1173.5 $33.00 $38,726 $251,425
Other Job Costs $68,500 1504.0 Varies $50,112 $118,612
Rental Equipment $0 $0 $0
Overtime Pay $0 $0
Other $0 $0

Sub Total $560,045 $485,727 $1,045,772

Sales Tax $51,804 $0 $51,804

Sub Total $611,849 $485,727 $1,097,576

Subcontracts including Sales Tax $0

Sub Total $1,097,576

Warranty

Material Escalation

Freight

Other 

Other 
Other 

Sub Total $1,097,576

12 % Overhead $131,709
3 % Profit $36,879

Sub Total $1,266,163

Sales Tax $0

Sub Total $1,266,163

Bond $0

QUOTED PRICE $1,266,163



EQUIPMENT

Company: Astra
JobName: REDSTAR [redstar]

Materials Labor Hours
Mark Description Quantity Unit Total Unit Total

BH Backhoe 1 $1,500.00 $1,500.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0

Totals  $1,500.00 0.0



FIXTURE

Company: Astra
JobName: REDSTAR [redstar]

Materials Labor Hours
Mark Description Quantity Unit Total Unit Total

WC-1 Water Closet 119 $68.05 $8,097.95 1.50 178.5
LAV-1 119 $106.65 $12,691.35 1.50 178.5
KS-1 121 $230.68 $27,912.28 1.50 181.5
AW-1 127 $51.56 $6,548.12 1.00 127.0
TUB-1 119 $905.97 $107,810.43 3.00 357.0
WC-2 5 $115.10 $575.50 1.50 7.5
LAV-2 5 $133.65 $668.25 1.50 7.5
REF 119 $12.50 $1,487.50 0.50 59.5
FD-1 6 $91.84 $551.04 1.00 6.0
RD-1 13 $248.98 $3,236.74 1.25 16.3
OD-1 13 $278.31 $3,618.03 1.25 16.3
B-1 1 $2,975.00 $2,975.00 4.00 4.0
B-2 1 $2,975.00 $2,975.00 4.00 4.0
B-3 1 $3,218.00 $3,218.00 4.00 4.0
B-4 1 $3,218.00 $3,218.00 4.00 4.0
ST-1 1 $6,632.00 $6,632.00 2.00 2.0
ST-2 1 $7,681.00 $7,681.00 2.00 2.0
XT-1 1 $1,328.00 $1,328.00 1.00 1.0
XT-2 1 $1,328.00 $1,328.00 1.00 1.0
CP-1 1 $1,386.00 $1,386.00 1.00 1.0
CP-2 1 $1,386.00 $1,386.00 1.00 1.0
ESV-1 1 $615.00 $615.00 2.00 2.0
TP-1 4 $57.50 $230.00 1.00 4.0
TD 1 $6,530.00 $6,530.00 8.00 8.0

$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0
$0.00 0.0

Totals  $212,699.19 1173.5



OTHER JOB COSTS

Company: Astra
JobName: REDSTAR [redstar]

Materials Labor Hours
Description Total Hours Rate Total

1 Permits - Plumbing $0
2 Permits - Mechanical $0
3 Water Department Fees $0
4 Meter Installation Fees $0
5 Sewer Tap Fees $0
6 Gas Utility Company Fees $0
7 $0
8 Pressure Testing $0
9 Balancing $0
10 Draining & Refilling $0
11 Welding Qualification $0
12 $0
13 Trench Preparation $0
14 Barricades $0
15 Shoring $0
16 $0
17 Job Office Trailers $0
18 Job Storage Trailers $0
19 Job Fabrication Facility $0
20 Utilities: Sewer, Water, Power, Phone $0
21 Equipment Cartage $0
22 Temporary Services & Fuel $0
23 Ventilation $0
24 Clean-up $0
25 $0
26 Engineering $50.00 $0
27 Drafting $40.00 $0
28 Detailing $40.00 $0
29 Project Manangement $50.00 $0
30 $0
31 Supervision 40.0 $45.00 $1,800
32 Material Handling 32.0 $33.00 $1,056
33 Lay Out 32.0 $33.00 $1,056
34 Insulation $56,000.00 1400.0 $33.00 $46,200
35 Administrative Costs $0
36 Scheduling $0
37 Safety $0
38 Misc $12,500.00 $0
39 Travel & Subsistence $0
40 $0
41 $0
42 $0

$68,500 1504.0 $50,112



EQUIPMENT RENTAL

Company: Astra
JobName: REDSTAR [redstar]

Rental Rates
Description Days Weeks Months Rate Total

1 Automobile $0.00 $0
2 Pick-up Truck $0.00 $0
3 1 1/2 Ton Stake $0.00 $0
4 2 Ton Flat Bed $0.00 $0
5 Hydraulic Lift $0.00 $0
6 Crane 18 ton $0.00 $0
7 Crane 25 ton $0.00 $0
8 Tractor $0.00 $0
9 Backhoe $0.00 $0
10 Trenching Machine $0.00 $0
11 Air Compressor $0.00 $0
12 Welder Gas $0.00 $0
13 Welder Electric $0.00 $0
14 Welder Heli-arc $0.00 $0
15 8" Pipe Machine $0.00 $0
16 4" Pipe Machine $0.00 $0
17 2" Pipe Machine $0.00 $0
18 Pipe Bender $0.00 $0
19 Band Saw $0.00 $0
20 Cut-off Saw $0.00 $0
21 Power Hoist $0.00 $0
22 High Jacks $0.00 $0
23 Water Pump $0.00 $0
24 Trailer Van $0.00 $0
25 Portable Building $0.00 $0
26 Dewatering Equipment $0.00 $0
27 Fork Lift $0.00 $0
28 Portable Hoist $0.00 $0
29 Scaffolding $0.00 $0
30 Pipe Machine $0.00 $0
31 Grooving Machine $0.00 $0
32 Scissor Lift $0.00 $0
33 Boom Lift $0.00 $0
34 $0.00 $0
35 $0.00 $0
36 $0.00 $0
37 $0.00 $0
38 $0.00 $0
39 $0.00 $0
40 $0.00 $0
41 $0.00 $0
42 $0.00 $0

$0



SUBCONTRACTORS
including Sales Tax

Company: Astra
JobName: REDSTAR [redstar]

Description Total Price

1 Temperature Controls
2 Test & Balance
3 Insulation
4 Excavation
5 Hoisting
6 Chemical Treatment
7 Equipment Setting
8 Demolition
9 Core Drilling
10 Medical Gas Certification
11 Sheet Metal
12 Firestopping
13 Outside Utilities
14 Asbestos Abatement
15 Fire Protection
16 Electrical
17 Painting
18 General Construction
19 Concrete Cutting & Patching
20 Floor Repair
21 Roof Repair
22 Structural Steel
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40

Totals  $0



LABOR RATES

Company: Astra
JobName: REDSTAR [redstar]

PLUMBER/PIPEFITTER Crew Rate Total

General Foreman 0 $48.42 $0.00
Foreman 0 $45.49 $0.00
Journeyman 1 $33.00 $33.00
5th Year Apprentice 0 $34.39 $0.00
4th Year Apprentice 0 $31.47 $0.00
3rd Year Apprentice 0 $28.55 $0.00
2nd Year Apprentice 0 $25.62 $0.00
1st Year Apprentice 0 $22.70 $0.00
Laborer 0 $17.76 $0.00

1 $33.00 $33.00

OTHER LABOR Rate

Supervision $38.00
Start-up $35.00
Delivery $15.00
Engineer $50.00
Drafting $40.00
Project Manager $50.00
Other 1 $0.00
Other 2 $0.00
Other 3 $0.00



JOB INFORMATION

Company: Astra

JobName: REDSTAR [redstar]

Sales Tax (Enter Y in only one)

Is there sales tax on materials? (Y or N) Y Tax % 9.3

Is there sales tax on labor? (Y or N) N Tax % 7.5

Is there sales tax on materials & labor? (Y or N) N Tax % 7.5

Is there sales tax on the whole job? (Y or N) N Tax % 7.5

Is the job tax exempt? (Y or N) N

Bond

Does the job require a performance bond? (Y or N) N Bond % 1.0



PipeSummary

Company: Astra

JobName: REDSTAR [redstar]

Material Set: FastEST

Labor Set: Factor #1 (FastEST)

Run Date: 07-15-2010 @ 13:34:47

Sort Key: By Matl Group

Matl Last List Matl Net Base Adj Job Job

Group Description Manufacturer Update Qty Wt Total Disc Total Hours Hours Fact Total

apball Ball Valves Apollo 4/13/09 261 14.8 7,800.78$       0.36 2,808.28$       141.0 141.0 1.00 141.0
bolts Bolts Bolt-Pak 6/15/94 4920 0.0 1,102.68$       0.50 551.34$          0.0 0.0 1.00 0.0
stbrnz Bronze & Iron Valves Stockham 5/27/08 6 18.9 2,468.05$       0.36 888.50$          5.3 5.3 1.00 5.3
wldfit Carbon Steel Butt Weld Fitting Weldbend 1/5/09 16 58.3 620.97$          0.45 279.44$          61.8 61.8 1.00 61.8
nhftch Cast Iron Soil No-Hub Fittings Charlotte 4/1/09 3950 15820.5 67,597.20$     0.23 15,547.36$     2100.0 2100.0 1.00 2100.0
nhpich Cast Iron Soil No-Hub Pipe Charlotte 4/1/09 14724 67670.8 151,718.72$    0.23 34,895.31$     2022.7 2022.7 1.00 2022.7
coptub Copper Tube Mueller 6/2/09 28060 19214.9 159,868.74$    0.61 97,519.93$     1555.6 1555.6 1.00 1555.6
excava Excavation N/A 1/18/97 15510 0.0 9,461.10$       1.00 9,461.10$       0.0 0.0 1.00 0.0
hangex Hangers (Type X) B-Line 8/25/08 9421 10921.5 160,804.20$    0.25 40,201.05$     2691.2 2691.2 1.00 2691.2
hangey Hangers (Type Y) B-Line 8/25/08 2175 2073.7 60,425.90$     0.25 15,106.48$     369.8 369.8 1.00 369.8
hangez Hangers (Type Z) B-Line 8/25/08 7996 0.0 -$                0.00 -$                0.0 0.0 1.00 0.0
indvlv Industrial Valves A Y McDonald 7/30/08 2 0.0 142.24$          0.70 99.57$            1.4 1.4 1.00 1.4
misc Miscellaneous Varies 8/25/08 28275 0.0 12,688.35$     1.00 12,688.35$     0.0 0.0 1.00 0.0
nhcpch No-Hub Clamps Charlotte 1/1/09 9734 0.0 165,294.20$    0.15 24,794.13$     0.0 0.0 1.00 0.0
plgvlv Plug Valves Nordstrum 5/1/08 2 0.0 532.00$          0.20 106.40$          4.0 4.0 1.00 4.0
stlpip Steel Pipe Chicago 5/6/09 456 2486.7 6,425.98$       0.50 3,212.99$       56.3 56.3 1.00 56.3
malfit Threaded Malleable Fittings Anvil Int 10/13/08 9 12.9 191.89$          0.25 47.97$            6.6 6.6 1.00 6.6
copfit Wrot Copper Fittings Elkhart Prod 5/15/09 5780 1279.3 112,571.47$    0.17 19,137.15$     3011.4 3011.4 1.00 3011.4

919,714.47$    277,345.33$    12027.0 12027.0 12027.0
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PipeDetail

Company: Astra

JobName: REDSTAR [redstar]

Material Set: FastEST

Labor Set: Factor #1 (FastEST)

Run Date: 07-15-2010 @ 13:34:47

Sort Key: By Matl Group

Matl Unit Matl Net Net Unit Adj Job Job

Group Qty Size Description Wt. Price Disc Price Total Hours Hours Fact Total

apball 4 ‹ 600 Swt Ball Valve 0.0 20.94$      0.36 7.54$     30.15$            0.43 1.7 1.00 1.7
apball 250 1 600 Swt Ball Valve 0.0 26.37$      0.36 9.49$     2,373.30$       0.53 132.5 1.00 132.5
apball 5 2 600 Swt Ball Valve 9.6 70.78$      0.36 25.48$   127.40$          0.75 3.8 1.00 3.8
apball 2 3 600 Swt Ball Valve 5.2 385.31$    0.36 138.71$ 277.42$          1.52 3.0 1.00 3.0
bolts 4308 ÷ Hex Nuts 0.0 0.21$        0.50 0.11$     452.34$          0.00 0.0 1.00 0.0
bolts 300 ÿ Hex Nuts 0.0 0.28$        0.50 0.14$     42.00$            0.00 0.0 1.00 0.0
bolts 268 ⁄ Hex Nuts 0.0 0.34$        0.50 0.17$     45.56$            0.00 0.0 1.00 0.0
bolts 44 ‹ Hex Nuts 0.0 0.52$        0.50 0.26$     11.44$            0.00 0.0 1.00 0.0
stbrnz 5 2 125 Brz Swt BrzDsc Check Valve 18.9 386.61$    0.36 139.18$ 695.90$          0.77 3.8 1.00 3.8
stbrnz 1 3 125 IBBM Flg Bolt Cap Check Vlv 0.0 535.00$    0.36 192.60$ 192.60$          1.45 1.5 1.00 1.5
wldfit 2 2ÿ Std Wt Steel Weld Tee 11.6 76.96$      0.45 34.63$   69.26$            5.31 10.6 1.00 10.6
wldfit 13 2ÿ Std Wt Steel Weld LR 90 Ell 41.6 28.05$      0.45 12.62$   164.09$          3.55 46.1 1.00 46.1
wldfit 1 2ÿ¿1ÿ Std Wt Steel Weld Red Tee 5.1 102.40$    0.45 46.08$   46.08$            4.99 5.0 1.00 5.0
nhftch 67 3¿2 NH CI Soil Short Reducer 80.4 8.40$        0.23 1.93$     129.44$          0.43 28.8 1.00 28.8
nhftch 1 4¿2 NH CI Soil Short Reducer 2.2 13.00$      0.23 2.99$     2.99$              0.60 0.6 1.00 0.6
nhftch 1 5¿4 NH CI Soil Short Reducer 3.6 25.00$      0.23 5.75$     5.75$              0.76 0.8 1.00 0.8
nhftch 3 8¿6 NH CI Soil Short Reducer 22.5 59.80$      0.23 13.75$   41.26$            1.01 3.0 1.00 3.0
nhftch 96 2 NH CI Soil San Tee 326.4 16.60$      0.23 3.82$     366.53$          0.54 51.8 1.00 51.8
nhftch 242 2 NH CI Soil P-Trap 1137.4 17.60$      0.23 4.05$     979.62$          0.39 94.4 1.00 94.4
nhftch 6 3 NH CI Soil P-Trap 58.2 38.80$      0.23 8.92$     53.54$            0.58 3.5 1.00 3.5
nhftch 910 2 NH CI Soil Wye 3276.0 15.50$      0.23 3.57$     3,244.15$       0.52 473.2 1.00 473.2
nhftch 195 3 NH CI Soil Wye 1267.5 22.10$      0.23 5.08$     991.19$          0.78 152.1 1.00 152.1
nhftch 62 4 NH CI Soil Wye 638.6 36.00$      0.23 8.28$     513.36$          1.06 65.7 1.00 65.7
nhftch 1 5 NH CI Soil Wye 14.5 83.80$      0.23 19.27$   19.27$            1.37 1.4 1.00 1.4
nhftch 12 6 NH CI Soil Wye 252.0 96.10$      0.23 22.10$   265.24$          1.65 19.8 1.00 19.8
nhftch 200 2 NH Cast Iron 1/4 Bend 560.0 12.10$      0.23 2.78$     556.60$          0.37 74.0 1.00 74.0
nhftch 197 3 NH Cast Iron 1/4 Bend 965.3 16.90$      0.23 3.89$     765.74$          0.55 108.4 1.00 108.4
nhftch 113 4 NH Cast Iron 1/4 Bend 870.1 24.00$      0.23 5.52$     623.76$          0.73 82.5 1.00 82.5
nhftch 16 5 NH Cast Iron 1/4 Bend 155.2 55.20$      0.23 12.70$   203.14$          0.93 14.9 1.00 14.9
nhftch 24 6 NH Cast Iron 1/4 Bend 312.0 60.60$      0.23 13.94$   334.51$          1.13 27.1 1.00 27.1
nhftch 1012 2 NH CI Soil 1/8 Bend 2125.2 10.30$      0.23 2.37$     2,397.43$       0.36 364.3 1.00 364.3
nhftch 247 3 NH CI Soil 1/8 Bend 815.1 13.90$      0.23 3.20$     789.66$          0.52 128.4 1.00 128.4
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PipeDetail

Matl Unit Matl Net Net Unit Adj Job Job

Group Qty Size Description Wt. Price Disc Price Total Hours Hours Fact Total

nhftch 113 4 NH CI Soil 1/8 Bend 497.2 17.60$      0.23 4.05$     457.42$          0.70 79.1 1.00 79.1
nhftch 21 5 NH CI Soil 1/8 Bend 142.8 37.50$      0.23 8.63$     181.13$          0.87 18.3 1.00 18.3
nhftch 20 6 NH CI Soil 1/8 Bend 170.0 40.70$      0.23 9.36$     187.22$          1.05 21.0 1.00 21.0
nhftch 228 2¿1ÿ NH CI Soil San Tee 706.8 16.60$      0.23 3.82$     870.50$          0.49 111.7 1.00 111.7
nhftch 16 3¿2 NH CI Soil Wye 68.8 16.60$      0.23 3.82$     61.09$            0.69 11.0 1.00 11.0
nhftch 46 4¿2 NH CI Soil Wye 266.8 23.10$      0.23 5.31$     244.40$          0.98 45.1 1.00 45.1
nhftch 47 4¿3 NH CI Soil Wye 423.0 31.40$      0.23 7.22$     339.43$          0.98 46.1 1.00 46.1
nhftch 10 5¿2 NH CI Soil Wye 72.0 52.00$      0.23 11.96$   119.60$          1.27 12.7 1.00 12.7
nhftch 15 5¿3 NH CI Soil Wye 157.5 73.00$      0.23 16.79$   251.85$          1.27 19.0 1.00 19.0
nhftch 15 5¿4 NH CI Soil Wye 189.0 75.20$      0.23 17.30$   259.44$          1.27 19.0 1.00 19.0
nhftch 2 6¿3 NH CI Soil Wye 22.0 73.00$      0.23 16.79$   33.58$            1.54 3.1 1.00 3.1
nhftch 9 6¿4 NH CI Soil Wye 144.0 75.20$      0.23 17.30$   155.66$          1.54 13.9 1.00 13.9
nhftch 1 8¿4 NH CI Soil Wye 21.8 129.20$    0.23 29.72$   29.72$            1.77 1.8 1.00 1.8
nhftch 2 8¿6 NH CI Soil Wye 56.6 159.00$    0.23 36.57$   73.14$            1.77 3.5 1.00 3.5
nhpich 22 1ÿ No-Hub Cast Iron Soil Pipe 55.0 8.03$        0.23 1.85$     40.63$            0.11 2.4 1.00 2.4
nhpich 10921 2 No-Hub Cast Iron Soil Pipe 39315.6 8.24$        0.23 1.90$     20,697.48$     0.12 1310.5 1.00 1310.5
nhpich 1699 3 No-Hub Cast Iron Soil Pipe 8834.8 11.37$      0.23 2.62$     4,443.05$       0.14 237.9 1.00 237.9
nhpich 1075 4 No-Hub Cast Iron Soil Pipe 7955.0 14.77$      0.23 3.40$     3,651.88$       0.19 204.2 1.00 204.2
nhpich 66 5 No-Hub Cast Iron Soil Pipe 620.4 20.85$      0.23 4.80$     316.50$          0.22 14.5 1.00 14.5
nhpich 864 6 No-Hub Cast Iron Soil Pipe 9504.0 25.39$      0.23 5.84$     5,045.50$       0.26 224.6 1.00 224.6
nhpich 77 8 No-Hub Cast Iron Soil Pipe 1386.0 39.54$      0.23 9.09$     700.25$          0.37 28.5 1.00 28.5
coptub 3898 ÿ Type L Hard Copper Tube 1110.9 2.15$        0.61 1.31$     5,112.23$       0.05 194.9 1.00 194.9
coptub 17113 ‹ Type L Hard Copper Tube 7786.4 3.39$        0.61 2.07$     35,387.97$     0.05 855.7 1.00 855.7
coptub 2980 1 Type L Hard Copper Tube 1951.9 5.34$        0.61 3.26$     9,707.05$       0.06 178.8 1.00 178.8
coptub 754 1‘ Type L Hard Copper Tube 666.5 7.50$        0.61 4.58$     3,449.55$       0.06 45.2 1.00 45.2
coptub 1125 1ÿ Type L Hard Copper Tube 1282.5 9.67$        0.61 5.90$     6,636.04$       0.06 67.5 1.00 67.5
coptub 1213 2 Type L Hard Copper Tube 2122.8 15.09$      0.61 9.20$     11,165.54$     0.07 84.9 1.00 84.9
coptub 174 2ÿ Type L Hard Copper Tube 431.5 22.43$      0.61 13.68$   2,380.72$       0.10 17.4 1.00 17.4
coptub 331 3 Type L Hard Copper Tube 1102.2 30.10$      0.61 18.36$   6,077.49$       0.11 36.4 1.00 36.4
coptub 373 4 Type L Hard Copper Tube 2006.7 49.74$      0.61 30.34$   11,317.34$     0.15 56.0 1.00 56.0
coptub 99 5 Type L Hard Copper Tube 753.4 104.09$    0.61 63.49$   6,286.00$       0.19 18.8 1.00 18.8
excava 6204 NOSIZE cu ft Excavated Dirt Backfill 0.0 0.50$        1.00 0.50$     3,102.00$       0.00 0.0 1.00 0.0
excava 1034 NOSIZE sq ft Sand Bedding 6 in Deep 0.0 0.15$        1.00 0.15$     155.10$          0.00 0.0 1.00 0.0
excava 8272 NOSIZE cu ft Excavation 0.0 0.75$        1.00 0.75$     6,204.00$       0.00 0.0 1.00 0.0
hangex 7 1ÿ Plain Standard Clevis Hanger 2.9 5.70$        0.25 1.43$     9.98$              0.66 4.6 1.00 4.6
hangex 57 2 Plain Standard Clevis Hanger 29.6 6.80$        0.25 1.70$     96.90$            0.66 37.6 1.00 37.6
hangex 269 2ÿ Plain Standard Clevis Hanger 322.8 11.10$      0.25 2.78$     746.48$          0.70 188.3 1.00 188.3
hangex 1745 3 Plain Standard Clevis Hanger 2320.9 13.90$      0.25 3.48$     6,063.88$       0.70 1221.5 1.00 1221.5
hangex 82 3ÿ Plain Standard Clevis Hanger 116.4 13.40$      0.25 3.35$     274.70$          0.70 57.4 1.00 57.4
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PipeDetail

Matl Unit Matl Net Net Unit Adj Job Job

Group Qty Size Description Wt. Price Disc Price Total Hours Hours Fact Total

hangex 186 4 Plain Standard Clevis Hanger 321.8 16.80$      0.25 4.20$     781.20$          0.74 137.6 1.00 137.6
hangex 49 5 Plain Standard Clevis Hanger 120.1 23.20$      0.25 5.80$     284.20$          0.74 36.3 1.00 36.3
hangex 56 6 Plain Standard Clevis Hanger 179.2 28.80$      0.25 7.20$     403.20$          0.78 43.7 1.00 43.7
hangex 9 8 Plain Standard Clevis Hanger 43.6 47.50$      0.25 11.88$   106.88$          0.83 7.5 1.00 7.5
hangex 2154 ÷ Plain Wide Jaw Top C-Clamp 1163.2 11.60$      0.25 2.90$     6,246.60$       0.00 0.0 1.00 0.0
hangex 150 ÿ Plain Wide Jaw Top C-Clamp 76.5 15.80$      0.25 3.95$     592.50$          0.00 0.0 1.00 0.0
hangex 134 ⁄ Plain Wide Jaw Top C-Clamp 93.8 28.80$      0.25 7.20$     964.80$          0.00 0.0 1.00 0.0
hangex 22 ‹ Plain Wide Jaw Top C-Clamp 21.6 37.20$      0.25 9.30$     204.60$          0.00 0.0 1.00 0.0
hangex 1 1ÿ Plain Std Riser Clamp 2.0 19.20$      0.25 4.80$     4.80$              0.21 0.2 1.00 0.2
hangex 1692 2 Plain Std Riser Clamp 3400.9 19.90$      0.25 4.98$     8,417.70$       0.21 355.3 1.00 355.3
hangex 2 2ÿ Plain Std Riser Clamp 4.2 21.20$      0.25 5.30$     10.60$            0.23 0.5 1.00 0.5
hangex 160 3 Plain Std Riser Clamp 377.6 23.40$      0.25 5.85$     936.00$          0.23 36.8 1.00 36.8
hangex 50 4 Plain Std Riser Clamp 157.0 31.60$      0.25 7.90$     395.00$          0.25 12.5 1.00 12.5
hangex 1 5 Plain Std Riser Clamp 4.8 39.90$      0.25 9.98$     9.98$              0.25 0.3 1.00 0.3
hangex 30 6 Plain Std Riser Clamp 157.8 51.70$      0.25 12.93$   387.75$          0.25 7.5 1.00 7.5
hangex 476 ÿ Copper Riser Clamp 333.2 20.20$      0.25 5.05$     2,403.80$       0.22 104.7 1.00 104.7
hangex 1678 ‹ Copper Riser Clamp 1208.2 20.20$      0.25 5.05$     8,473.90$       0.21 352.4 1.00 352.4
hangex 124 1 Copper Riser Clamp 110.4 20.20$      0.25 5.05$     626.20$          0.21 26.0 1.00 26.0
hangex 104 1‘ Copper Riser Clamp 94.6 20.90$      0.25 5.23$     543.40$          0.21 21.8 1.00 21.8
hangex 125 1ÿ Copper Riser Clamp 167.5 25.40$      0.25 6.35$     793.75$          0.21 26.2 1.00 26.2
hangex 46 2 Copper Riser Clamp 71.3 26.90$      0.25 6.73$     309.35$          0.21 9.7 1.00 9.7
hangex 11 3 Copper Riser Clamp 17.6 36.60$      0.25 9.15$     100.65$          0.23 2.5 1.00 2.5
hangex 1 4 Copper Riser Clamp 2.1 49.10$      0.25 12.28$   12.28$            0.25 0.3 1.00 0.3
hangey 238 2ÿ¿12 Galv Insulation Prot Shield 178.5 25.50$      0.25 6.38$     1,517.25$       0.17 40.5 1.00 40.5
hangey 1668 3¿12 Galv Insulation Prot Shield 1534.6 27.50$      0.25 6.88$     11,467.50$     0.17 283.6 1.00 283.6
hangey 82 3ÿ¿12 Galv Insulation Prot Shield 85.3 29.50$      0.25 7.38$     604.75$          0.17 13.9 1.00 13.9
hangey 102 4¿12 Galv Insulation Prot Shield 120.4 30.40$      0.25 7.60$     775.20$          0.17 17.3 1.00 17.3
hangey 22 4ÿ¿12 Galv Insulation Prot Shield 28.4 31.40$      0.25 7.85$     172.70$          0.17 3.7 1.00 3.7
hangey 20 5¿12 Galv Insulation Prot Shield 29.4 31.40$      0.25 7.85$     157.00$          0.17 3.4 1.00 3.4
hangey 34 6¿12 Galv Insulation Prot Shield 74.5 37.60$      0.25 9.40$     319.60$          0.17 5.8 1.00 5.8
hangey 9 7¿12 Galv Insulation Prot Shield 22.8 41.10$      0.25 10.28$   92.48$            0.17 1.5 1.00 1.5
hangez 238 ÿ Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 1145 ‹ Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 523 1 Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 21 1‘ Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 68 1ÿ Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 159 2 Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 53 2ÿ Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 97 3 Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
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hangez 118 4 Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 16 5 Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 22 6 Suspended Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 476 ÿ Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 1678 ‹ Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 124 1 Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 104 1‘ Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 126 1ÿ Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 1738 2 Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 2 2ÿ Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 171 3 Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 51 4 Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 2 5 Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 30 6 Riser Clamp Hanger 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 248 3 Excavation 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 261 4 Excavation 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 448 6 Excavation 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
hangez 77 8 Excavation 0.0 -$         0.00 -$       -$                0.00 0.0 1.00 0.0
indvlv 2 1ÿ 2# Flat/Tee Head Brass Gas Cock 0.0 71.12$      0.70 49.78$   99.57$            0.69 1.4 1.00 1.4
misc 4308 ÷ Plain Washer 0.0 0.04$        1.00 0.04$     172.32$          0.00 0.0 1.00 0.0
misc 300 ÿ Plain Washer 0.0 0.04$        1.00 0.04$     12.00$            0.00 0.0 1.00 0.0
misc 268 ⁄ Plain Washer 0.0 0.06$        1.00 0.06$     16.08$            0.00 0.0 1.00 0.0
misc 44 ‹ Plain Washer 0.0 0.06$        1.00 0.06$     2.64$              0.00 0.0 1.00 0.0
misc 8616 ÷ Plain Threaded Rod 0.0 0.73$        1.00 0.73$     6,289.68$       0.00 0.0 1.00 0.0
misc 600 ÿ Plain Threaded Rod 0.0 1.47$        1.00 1.47$     882.00$          0.00 0.0 1.00 0.0
misc 536 ⁄ Plain Threaded Rod 0.0 1.98$        1.00 1.98$     1,061.28$       0.00 0.0 1.00 0.0
misc 88 ‹ Plain Threaded Rod 0.0 3.34$        1.00 3.34$     293.92$          0.00 0.0 1.00 0.0
misc 1352 ÿ 95/5 Solder Joints 0.0 0.20$        1.00 0.20$     270.40$          0.00 0.0 1.00 0.0
misc 9147 ‹ 95/5 Solder Joints 0.0 0.24$        1.00 0.24$     2,195.28$       0.00 0.0 1.00 0.0
misc 1792 1 95/5 Solder Joints 0.0 0.36$        1.00 0.36$     645.12$          0.00 0.0 1.00 0.0
misc 163 1‘ 95/5 Solder Joints 0.0 0.44$        1.00 0.44$     71.72$            0.00 0.0 1.00 0.0
misc 335 1ÿ 95/5 Solder Joints 0.0 0.48$        1.00 0.48$     160.80$          0.00 0.0 1.00 0.0
misc 363 2 95/5 Solder Joints 0.0 0.60$        1.00 0.60$     217.80$          0.00 0.0 1.00 0.0
misc 46 2ÿ 95/5 Solder Joints 0.0 0.80$        1.00 0.80$     36.80$            0.00 0.0 1.00 0.0
misc 100 3 95/5 Solder Joints 0.0 0.98$        1.00 0.98$     98.00$            0.00 0.0 1.00 0.0
misc 114 4 95/5 Solder Joints 0.0 1.36$        1.00 1.36$     155.04$          0.00 0.0 1.00 0.0
misc 25 5 95/5 Solder Joints 0.0 1.78$        1.00 1.78$     44.50$            0.00 0.0 1.00 0.0
misc 23 1ÿ Female Iron Pipe Thread Joints 0.0 0.19$        1.00 0.19$     4.37$              0.00 0.0 1.00 0.0
misc 4 2ÿ 150# Flange Joints 0.0 -$         1.00 -$       -$                0.00 0.0 1.00 0.0
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misc 2 3 125# Flange Joints 0.0 -$         1.00 -$       -$                0.00 0.0 1.00 0.0
misc 1 1ÿ Sch 40 Butt Weld Joints 0.0 1.00$        1.00 1.00$     1.00$              0.00 0.0 1.00 0.0
misc 48 2ÿ Sch 40 Butt Weld Joints 0.0 1.20$        1.00 1.20$     57.60$            0.00 0.0 1.00 0.0
nhcpch 228 1ÿ No-hub Couplings 0.0 14.45$      0.15 2.17$     494.19$          0.00 0.0 1.00 0.0
nhcpch 6525 2 No-hub Couplings 0.0 14.45$      0.15 2.17$     14,142.94$     0.00 0.0 1.00 0.0
nhcpch 1695 3 No-hub Couplings 0.0 17.25$      0.15 2.59$     4,385.81$       0.00 0.0 1.00 0.0
nhcpch 906 4 No-hub Couplings 0.0 20.40$      0.15 3.06$     2,772.36$       0.00 0.0 1.00 0.0
nhcpch 163 5 No-hub Couplings 0.0 49.60$      0.15 7.44$     1,212.72$       0.00 0.0 1.00 0.0
nhcpch 202 6 No-hub Couplings 0.0 51.70$      0.15 7.76$     1,566.51$       0.00 0.0 1.00 0.0
nhcpch 15 8 No-hub Couplings 0.0 97.60$      0.15 14.64$   219.60$          0.00 0.0 1.00 0.0
plgvlv 2 2ÿ 150# Flanged Plug Valve 0.0 266.00$    0.20 53.20$   106.40$          2.02 4.0 1.00 4.0
stlpip 50 1ÿ Sch 40 Blk Steel Pipe A53 T&C 136.0 10.13$      0.50 5.07$     253.25$          0.07 3.5 1.00 3.5
stlpip 406 2ÿ Sch 40 ERW Blk Stl Pipe A53B PE 2350.7 14.58$      0.50 7.29$     2,959.74$       0.13 52.8 1.00 52.8
malfit 6 1ÿ 150# Blk Mall 90 Ell 7.9 15.15$      0.25 3.79$     22.73$            0.71 4.3 1.00 4.3
malfit 1 1ÿ 150# Blk Mall Tee 1.8 22.05$      0.25 5.51$     5.51$              1.05 1.0 1.00 1.0
malfit 2 1ÿ 150# Blk Mall Union 3.3 39.47$      0.25 9.87$     19.74$            0.65 1.3 1.00 1.3
copfit 495 ÿ Wrot Copper 90 Ell 19.8 2.04$        0.17 0.35$     171.67$          0.32 158.4 1.00 158.4
copfit 3422 ‹ Wrot Copper 90 Ell 342.2 4.59$        0.17 0.78$     2,670.19$       0.43 1471.5 1.00 1471.5
copfit 307 1 Wrot Copper 90 Ell 55.3 11.26$      0.17 1.91$     587.66$          0.50 153.5 1.00 153.5
copfit 2 1‘ Wrot Copper 90 Ell 0.6 17.01$      0.17 2.89$     5.78$              0.57 1.1 1.00 1.1
copfit 42 1ÿ Wrot Copper 90 Ell 16.8 26.53$      0.17 4.51$     189.42$          0.60 25.2 1.00 25.2
copfit 68 2 Wrot Copper 90 Ell 51.0 48.37$      0.17 8.22$     559.16$          0.70 47.6 1.00 47.6
copfit 1 2ÿ Wrot Copper 90 Ell 1.2 96.78$      0.17 16.45$   16.45$            1.12 1.1 1.00 1.1
copfit 18 3 Wrot Copper 90 Ell 33.8 129.35$    0.17 21.99$   395.81$          1.34 24.1 1.00 24.1
copfit 17 4 Wrot Copper 90 Ell 71.7 331.13$    0.17 56.29$   956.97$          1.79 30.4 1.00 30.4
copfit 1 5 Wrot Copper 90 Ell 8.6 1,386.91$ 0.17 235.77$ 235.77$          3.34 3.3 1.00 3.3
copfit 1 1ÿ Wrot Copper 45 Ell 0.3 26.87$      0.17 4.57$     4.57$              0.60 0.6 1.00 0.6
copfit 1 ÿ Wrot Copper Tee 0.1 3.50$        0.17 0.60$     0.60$              0.46 0.5 1.00 0.5
copfit 327 ‹ Wrot Copper Tee 52.3 8.42$        0.17 1.43$     468.07$          0.61 199.5 1.00 199.5
copfit 4 1 Wrot Copper Tee 1.2 26.03$      0.17 4.43$     17.70$            0.74 3.0 1.00 3.0
copfit 23 2 Wrot Copper Tee 29.7 85.50$      0.17 14.54$   334.31$          1.02 23.5 1.00 23.5
copfit 3 3 Wrot Copper Tee 8.3 263.29$    0.17 44.76$   134.28$          1.98 5.9 1.00 5.9
copfit 3 4 Wrot Copper Tee 19.9 637.22$    0.17 108.33$ 324.98$          2.68 8.0 1.00 8.0
copfit 12 ‹¿‹¿1 Wrot Copper Reducing Tee 2.4 28.30$      0.17 4.81$     57.73$            0.68 8.2 1.00 8.2
copfit 1 1ÿ¿1ÿ¿2 Wrot Copper Reducing Tee 1.3 159.33$    0.17 27.09$   27.09$            0.95 0.9 1.00 0.9
copfit 10 ‹ Wrot Copper Coupling 0.6 3.11$        0.17 0.53$     5.29$              0.43 4.3 1.00 4.3
copfit 3 1‘ Wrot Copper Coupling 0.5 11.01$      0.17 1.87$     5.62$              0.57 1.7 1.00 1.7
copfit 5 1ÿ Wrot Copper Coupling 1.1 14.55$      0.17 2.47$     12.37$            0.60 3.0 1.00 3.0
copfit 17 2 Wrot Copper Coupling 6.8 24.32$      0.17 4.13$     70.28$            0.68 11.6 1.00 11.6
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copfit 6 2ÿ Wrot Copper Coupling 3.7 51.62$      0.17 8.78$     52.65$            1.12 6.7 1.00 6.7
copfit 4 3 Wrot Copper Coupling 3.9 77.62$      0.17 13.20$   52.78$            1.32 5.3 1.00 5.3
copfit 8 4 Wrot Copper Coupling 16.3 163.23$    0.17 27.75$   221.99$          1.77 14.2 1.00 14.2
copfit 4 5 Wrot Copper Coupling 13.2 401.86$    0.17 68.32$   273.26$          3.34 13.4 1.00 13.4
copfit 1 1ÿ¿1 Wrot Copper Concentric Reducer 0.2 23.76$      0.17 4.04$     4.04$              0.55 0.6 1.00 0.6
copfit 1 2¿1‘ Wrot Copper Concentric Reducer 0.4 36.74$      0.17 6.25$     6.25$              0.61 0.6 1.00 0.6
copfit 1 2¿1ÿ Wrot Copper Concentric Reducer 0.4 36.74$      0.17 6.25$     6.25$              0.61 0.6 1.00 0.6
copfit 1 5¿4 Wrot Copper Concentric Reducer 3.3 914.53$    0.17 155.47$ 155.47$          3.34 3.3 1.00 3.3
copfit 341 ‹¿ÿ Wrot Copper Reducing Tee 47.7 8.10$        0.17 1.38$     469.56$          0.55 187.6 1.00 187.6
copfit 8 1¿ÿ Wrot Copper Reducing Tee 1.5 26.12$      0.17 4.44$     35.52$            0.69 5.5 1.00 5.5
copfit 32 1¿‹ Wrot Copper Reducing Tee 7.1 26.12$      0.17 4.44$     142.09$          0.69 22.1 1.00 22.1
copfit 7 1‘¿‹ Wrot Copper Reducing Tee 2.1 38.43$      0.17 6.53$     45.73$            0.77 5.4 1.00 5.4
copfit 31 1‘¿1 Wrot Copper Reducing Tee 12.1 38.43$      0.17 6.53$     202.53$          0.77 23.9 1.00 23.9
copfit 7 1ÿ¿‹ Wrot Copper Reducing Tee 4.0 40.80$      0.17 6.94$     48.55$            0.82 5.7 1.00 5.7
copfit 42 1ÿ¿1 Wrot Copper Reducing Tee 25.6 40.80$      0.17 6.94$     291.31$          0.82 34.4 1.00 34.4
copfit 2 2¿ÿ Wrot Copper Reducing Tee 1.7 64.58$      0.17 10.98$   21.96$            0.95 1.9 1.00 1.9
copfit 7 2¿‹ Wrot Copper Reducing Tee 6.4 64.58$      0.17 10.98$   76.85$            0.95 6.6 1.00 6.6
copfit 4 2¿1ÿ Wrot Copper Reducing Tee 4.3 66.58$      0.17 11.32$   45.27$            0.95 3.8 1.00 3.8
copfit 4 2ÿ¿1ÿ Wrot Copper Reducing Tee 5.6 201.09$    0.17 34.19$   136.74$          1.54 6.2 1.00 6.2
copfit 5 2ÿ¿2 Wrot Copper Reducing Tee 8.3 201.09$    0.17 34.19$   170.93$          1.54 7.7 1.00 7.7
copfit 13 3¿1ÿ Wrot Copper Reducing Tee 26.6 221.51$    0.17 37.66$   489.54$          1.88 24.4 1.00 24.4
copfit 4 3¿2 Wrot Copper Reducing Tee 9.1 221.51$    0.17 37.66$   150.63$          1.88 7.5 1.00 7.5
copfit 9 4¿1ÿ Wrot Copper Reducing Tee 44.1 406.66$    0.17 69.13$   622.19$          2.68 24.1 1.00 24.1
copfit 12 4¿2 Wrot Copper Reducing Tee 58.9 430.12$    0.17 73.12$   877.44$          2.68 32.2 1.00 32.2
copfit 1 4¿2ÿ Wrot Copper Reducing Tee 5.3 490.13$    0.17 83.32$   83.32$            2.68 2.7 1.00 2.7
copfit 2 5¿1 Wrot Copper Reducing Tee 8.4 1,991.11$ 0.17 338.49$ 676.98$          5.01 10.0 1.00 10.0
copfit 3 5¿2 Wrot Copper Reducing Tee 15.2 1,981.66$ 0.17 336.88$ 1,010.65$       5.01 15.0 1.00 15.0
copfit 1 5¿2ÿ Wrot Copper Reducing Tee 5.6 2,083.84$ 0.17 354.25$ 354.25$          5.01 5.0 1.00 5.0
copfit 1 5¿3 Wrot Copper Reducing Tee 6.3 1,981.66$ 0.17 336.88$ 336.88$          5.01 5.0 1.00 5.0
copfit 8 ‹¿ÿ¿‹ Wrot Copper Reducing Tee 1.2 9.93$        0.17 1.69$     13.50$            0.55 4.4 1.00 4.4
copfit 232 1¿‹¿‹ Wrot Copper Reducing Tee 51.0 31.05$      0.17 5.28$     1,224.61$       0.69 160.1 1.00 160.1
copfit 43 1¿‹¿1 Wrot Copper Reducing Tee 12.5 31.05$      0.17 5.28$     226.98$          0.69 29.7 1.00 29.7
copfit 1 1‘¿‹¿‹ Wrot Copper Reducing Tee 0.3 49.34$      0.17 8.39$     8.39$              0.77 0.8 1.00 0.8
copfit 1 1‘¿‹¿1‘ Wrot Copper Reducing Tee 0.4 49.34$      0.17 8.39$     8.39$              0.77 0.8 1.00 0.8
copfit 5 1‘¿1¿‹ Wrot Copper Reducing Tee 1.5 49.34$      0.17 8.39$     41.94$            0.77 3.8 1.00 3.8
copfit 31 1‘¿1¿1 Wrot Copper Reducing Tee 11.9 49.34$      0.17 8.39$     260.02$          0.77 23.9 1.00 23.9
copfit 1 1ÿ¿‹¿1‘ Wrot Copper Reducing Tee 0.6 89.78$      0.17 15.26$   15.26$            0.82 0.8 1.00 0.8
copfit 31 1ÿ¿1¿1 Wrot Copper Reducing Tee 18.9 81.85$      0.17 13.91$   431.35$          0.82 25.4 1.00 25.4
copfit 2 1ÿ¿1‘¿‹ Wrot Copper Reducing Tee 1.1 83.52$      0.17 14.20$   28.40$            0.82 1.6 1.00 1.6
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copfit 31 1ÿ¿1‘¿1 Wrot Copper Reducing Tee 18.6 81.85$      0.17 13.91$   431.35$          0.82 25.4 1.00 25.4
copfit 1 2¿1‘¿2 Wrot Copper Reducing Tee 1.3 115.60$    0.17 19.65$   19.65$            0.95 0.9 1.00 0.9
copfit 1 2¿1ÿ¿‹ Wrot Copper Reducing Tee 0.9 111.17$    0.17 18.90$   18.90$            0.95 0.9 1.00 0.9
copfit 20 2¿1ÿ¿1 Wrot Copper Reducing Tee 19.0 111.17$    0.17 18.90$   377.98$          0.95 19.0 1.00 19.0
copfit 2 2¿1ÿ¿1‘ Wrot Copper Reducing Tee 2.1 120.57$    0.17 20.50$   40.99$            0.95 1.9 1.00 1.9
copfit 4 2¿1ÿ¿1ÿ Wrot Copper Reducing Tee 4.3 108.83$    0.17 18.50$   74.00$            0.95 3.8 1.00 3.8
copfit 2 2¿1ÿ¿2 Wrot Copper Reducing Tee 2.6 111.17$    0.17 18.90$   37.80$            0.95 1.9 1.00 1.9
copfit 4 2ÿ¿2¿1ÿ Wrot Copper Reducing Tee 5.6 260.76$    0.17 44.33$   177.32$          1.54 6.2 1.00 6.2
copfit 4 2ÿ¿2¿2 Wrot Copper Reducing Tee 6.5 251.79$    0.17 42.80$   171.22$          1.54 6.2 1.00 6.2
copfit 1 3¿1ÿ¿3 Wrot Copper Reducing Tee 2.6 370.25$    0.17 62.94$   62.94$            1.88 1.9 1.00 1.9
copfit 1 3¿2¿2ÿ Wrot Copper Reducing Tee 2.4 403.46$    0.17 68.59$   68.59$            1.88 1.9 1.00 1.9
copfit 2 3¿2ÿ¿1ÿ Wrot Copper Reducing Tee 4.0 454.05$    0.17 77.19$   154.38$          1.88 3.8 1.00 3.8
copfit 1 3¿2ÿ¿2 Wrot Copper Reducing Tee 2.2 370.25$    0.17 62.94$   62.94$            1.88 1.9 1.00 1.9
copfit 2 4¿1ÿ¿4 Wrot Copper Reducing Tee 12.6 849.89$    0.17 144.48$ 288.96$          2.68 5.4 1.00 5.4
copfit 2 4¿2¿4 Wrot Copper Reducing Tee 12.9 849.89$    0.17 144.48$ 288.96$          2.68 5.4 1.00 5.4
copfit 2 4¿3¿2 Wrot Copper Reducing Tee 9.4 849.89$    0.17 144.48$ 288.96$          2.68 5.4 1.00 5.4

277,345.33$    12027.0 12027.0
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